7Sep 2010

GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar

Participants

FLL Team -John Molinari, Michele Garrett, Instrument and Forecast teams

STX - Ed Zipser, Paul Meyer

HSV - Michael Goodman, Matt He, Rich Blakeslee

Telecon

Bud Meins, Shelly Baccus, Bob Houze, Bjorn Lambrigtsen, Gerry Heymsfield, Steve
Durden, Michael Black, Chris Ruf, Tim Miller

Global Hawk Report
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No fly on Wednesday

Waiting for dropsonde low & high altitude drop test on Friday (two
flights/day), waiting for Terry H. to come back to give update

Xchat group #GHOPS has been created for use by flight crew across all
aircraft. Intended for DC8 & navigator to pass info to GH Pilots.
Change channel to #PILOTOPS
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Re-fly of Low Altitude test flight and high altitude flights in one day.
Must be a weekday and have a chase plane.

A Wednesday 9/8 flight could jeopardize testing of dropsonde.
Would have to be a Tuesday evening takeoff (6-7 pm PDT).

Need more resources to work on installation - at NCAR

Will not be able to fly till Friday 9/10/2010 - both flights can be
done in one day

Droposonde engineers machining new parts in NCAR/Boulder.
Status will be provided Tuesday 9/7/2010

HAMSR - green.
LIP - green
HIWRAP - yellow

Some noise in 2-channels in the Ka band
Analyzing data

WB-57 Reiort

o Available won’t be known until after Tuesday, 9/7/10
o Awaiting repair of canopy seal pump
o Will work repair of three parts Tuesday morning



» HIRAD - green
o Processing calibrating data and
o Working data analysis

e NAST-I still delayed - may make it for last week of mission.

DC8 Report
- Aircrat- green

o Flight on Tuesday met all objectives
o Communications to ground kept going in and out
o Takeoff from STX at 18Z

DAWN - yellow.
o Finishing up maintenance tomorrow. Processing algorithm issue.

Probes calibrated yesterday and ready to go.
cannot fly for the duration of GRIP

o Used considerably more than half used, need to be more conservative.
No more than 20 per flight for remainder of mission. Allow other
aircraft to cover other regions e.g. G-1V.

o Pessimistic Vaisala can deliver more dropsondes in time. Perhaps
acquire from NOAA (check compatibility).

Science

Tuesday- Takeoff on 7Sept estimated for 18Z with a science flight and ferry
back to FLL. Return time still uncertain. Could be between 9-midnight EDT

Wednesday - tentative No Fly Day



